


ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

CH2M WG IDAHO LLC

(A) (B) (C) (D) (E) (F)

DE-AC07-05ID14516/247

        FOB: Destination
        Period of Performance: 03/23/2005 to 09/30/2015

        Change Item 00003 to read as follows(amount shown
        is the total amount):

00003   Target Cost (CLINS A-C)                                                      737,847,459.00
        Line item value is:: $737,847,459.00
        Incrementally Funded Amount: $125,058,604.58

        ICP2 - Extention Target Cost (CLINs A-C):  This
        modification increases the target cost by
        $9,664,043 and target fee by $711,274.  The
        revised target value is $737,847,459.  This
        includes a target cost of $585,480,524, a target
        fee of $39,866,935, and pension funding of
        $112,500,000.

        Refer to the continuaton pages for details.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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This modification provides a target cost and target fee increase to CLIN C – Balance of ICP for 
the directed change to incorporate work scope under Section C.8.3.4 MFC D&D (ID-0014B.05).   

 
1. B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND 

COMPLETION DATE paragraph (c) is modified as follows: 
 

(c) CLIN C – Balance of ICP: The total contract target cost and target fee are based on 
a period of performance from October 1, 2012, through September 30, 2015.   
 
The target cost is increased by $9,664,043 from $481,055,185 to $490,719,228. 
 

  The target fee is increased by $711,274 from $35,405,661 to $36,116,935. 
 

 
2. B.15 EXTENSION INCENTIVE FEE paragraph (c) is modified as follows: 

     
(c) CLIN C – For the balance of the ICP work scope, the following cost incentive 

structure is established for a period of performance from October 1, 2012 through 
September 30, 2015. 
 
Cost Incentive 
 
Target Cost:  $490,719,228 
 
Target Fee:  $36,116,935 (7.36% of target cost) 
 
Maximum Fee: $73,607,884 (Maximum Fee must not exceed 15% of 

target cost) 
 
Minimum Fee:  $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable cost 
exceeds the target cost as specified in FAR 52.216-10 and 
subject to the maximum fee limitation above for work 
performed under Section C.8. If there is a fee reduction as a 
result of failure to meet identified milestones in CLIN A 
(Refer to B.15(a) above), it will be accomplished by fee 
reduction in this CLIN C.   

 
3. C.8.3.4 MFC D&D (ID-0014B-.05) is replaced is in its entirety as follows: 

 
The Contractor shall complete the RCRA closure and deactivation of MFC-799.   
 
The Contractor shall complete the deactivation and demolition of MFC-799A.  
 
The Contractor shall continue with the current lease of trailers, including the necessary 
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maintenance, through September 30, 2015, to support post fiscal year 2015 MFC D&D 
work scope. 
 
The Contractor shall continue to maintain utilities and power through service agreement 
with BEA.   
 
The Contractor shall provide surveillance and maintenance of MFC 766, 767, 770C & 799.  
This activity will include maintaining a skeleton crew of an NFM, two D&D Craft and a 
RADCON.     
 
The Contractor shall prepare and submit the necessary paperwork to reapply for the PER-
140 RCRA permit. 

 
 

4. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the 
modification agreed to herein as a complete equitable adjustment for the directed change 
to incorporate work scope under Section C.8.3.4 MFC D&D (ID-0014B.05).  Also in 
accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the 
Contractor hereby releases the Government from any and all liability under this contract 
for further equitable adjustments attributable to such facts or circumstances giving rise to 
the proposal for adjustment.  The total target price of the equitable adjustment is a 
decrease of $10,375,317. 

 


